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AgendaAgenda

Introduction: Ted Chandler, Project Director 
Construction Status
Designs in Progress
Planned Projects & Design Procurements
Contact Person: Karen Hunter

Community Relations Manager
Don Todd Associates, Inc.
433 Market Street, Suite 202
Camden, NJ  08102
856-365-3330, ext. 615
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Construction StatusConstruction Status

DistrictDistrict SchoolSchool CCECCE G.C.G.C. StatusStatus
Camden ECDC Demolition $15M Mazzocchi Wrecking 75% Complete
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Designs in ProgressDesigns in Progress

DistrictDistrict School School CCECCE ArchitectArchitect Planned Const. Adv.Planned Const. Adv.
All Districts ECDC - New $12.4M Hillier Dec. 2004
1 Dudley ES – New $18.0M Gensler Spring 2006
3 Powell ES – New $18.0M SOM Fall 2006
All Districts Creative & Performing Arts $18.8M SOM Summer 2006
2 Washington ES $17.2M SOSH Spring 2006
3 RC Molina ES $22.0M DRG Spring 2006
3 Pyne Poynt ES $13.0M DRG Summer 2006
3 Coopers Poynt ES $20.0M DRG Winter 2005
6 Lanning Square $17.3M NBD
4 Morgan Village $12.4M Thompson/ Winter 2005

Fletcher
All Districts Camden HS $25.0M SOM Summer 2005
1 Woodrow Wilson HS $21.4M SOM Summer 2005
1 Wilson ES $18.0M Gensler Summer 2005
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Renovation with additionYorkship Elementary School

Renovation with additionRiletta Cream ES

New SchoolNew Elementary School #217

Ed Spec/Ed Schematic @ DOENew Replacement SchoolHB Wilson ES12

Ed Spec/Ed Schematic completedRenovation with additionMorgan Village Junior HS1

Sending District 4

Ed Spec/Ed Schematic approved by CBOERenovation with additionCoopers Poynt ESHigh

On hold pending siteNew Replacement SchoolPowell ES7

Ed Spec/Ed Schematic approved by CBOERenovation with additionPyne Poynt JHS5

Ed Spec/Ed Schematic approved by CBOERenovation with additionRC Molina ES2

Sending District 3

Renovation with additionSharp ES

Requires 5 year plan amendmentVeterans JHS24

Ed Spec/Ed Schematic @ DOENew Replacement School Washington ES11

Sending District 2

Feasibility Study RequiredEast Camden Junior HS20

Feasibility Study RequiredMcGraw ES19

Ed Spec/Ed Schematic @ DOENew Replacement SchoolCatto ES13

Ed Spec/Ed Schematic @ DOENew Replacement SchoolDudley ES6

Renovation with additionCramer ES4

Renovation with additionDavis ES3

Sending District 1

StatusProposed FacilityName of School
1st Year 
Priority
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Sending District 5

Renovation with additionWiggins ES

Renovation with additionWhittier ES

Ed Spec/Ed Schematic in progressRenovation with additionLanning Square ESHigh

New Replacement SchoolBroadway ES16

New SchoolNew Junior HS #28

Sending District 7

Renovation with additionForest Hill ES

Requires 5 year plan amendmentCooper B. Hatch MS25

DOE Letter of transmittal on hold for 
alternate siteNew Replacement SchoolParkside ES14

Sending District 6

Renovation with additionBonsall Elementary School

Renovation with additionSumner ES21

New SchoolNew Junior High School #115

New SchoolNew Elementary School #110

StatusProposed FacilityName of School
1st Year 
Priority
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AdditionRiggs Adult Learning Center

Ed Spec/Ed Schematic in progressRenovation with additionWoodrow Wilson HSHigh

AdditionChallenge Square Academy

Ed Spec/Ed Schematic in progressRenovation with additionCamden High SchoolHigh

Renovation with additionBrimm Medical Arts HS

Requires 5 year plan amendmentSouth Camden Alternative HS23

Requires 5 year plan amendmentFetters Alternative School22

Design in progressNew Replacement SchoolEarly Childhood Devel. Center18

New SchoolNew Technical HS9

Ed Spec/Ed schematic @ DOENew Replacement SchoolCreative & Performing Arts HS1

All Districts

StatusProposed FacilityName of School
1st Year 
Priority
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City of East Orange School District

February 20, 2004
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AgendaAgenda

Introduction: Bill Burke, Program Director 
Construction Status
Designs in Progress & Construction Advertisements
Planned Projects & Design Procurements
Contact Person: Robyn Odita

M/W/BE & EEO Program Manager
Don Todd Associates, Inc.
60 Evergreen Place, Suite 501
East Orange, NJ  07018
973-395-1300, ext. 11
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Construction StatusConstruction Status

DistrictDistrict SchoolSchool CCECCE G.C.G.C. StatusStatus

E.O. HS Roof Replacement $1.6M APS Complete
E.O. Wahlstrom ECC Renovation $1.2M   Horizon Complete  

Orange New K-8 ES on Main $17.5M Natoli 75%
E.O. Scott HS Hazmat Abatement $1.2M      Bristol         Complete
E.O     Scott HS Renovation $9.6M Imperial         5%
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New K-8 ES, Orange
Architect: Yezzi Assoc.
G.C.: Joseph A. Natoli Const. Corp.
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New K-8 ES, Orange
Architect: Yezzi Assoc.
G.C.: Joseph A. Natoli Const. Corp.
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C.J Scott (Campus 9) HS RenovationC.J Scott (Campus 9) HS Renovation

C. J. Scott  
Architect: HACBM
G.C.: Imperial Construction 
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C. J. Scott  
Architect: HACBM
Abatement: Bristol Environmental 
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Designs in Progress & Designs in Progress & 

Construction AdvertisementsConstruction Advertisements

DistrictDistrict School School CCECCE ArchitectArchitect Planned Const.AdvPlanned Const.Adv

E.O. Campus HS Auditorium $2.9M   Kruse                Out to Bid 
E.O.      Langston Hughes ES $14.4M NJ K-12             4/04
E.O. New ES #5 $15.5M Urbahn 4/04
Orange   Park Ave ES Renov./Addit. $9.3 M      Patel-Yezzi JV      5/04
Orange Cleveland St. ES Renov./Addit.   $10.6M      Ives-Montoro JV   5/04
E.O. Garvin ES                           $12.2M Guenther Hee 6/04
E.O. New ES #4 $15.5M Gibson-Tarquini 9/04
Orange Lincoln Ave ES Renov / Addit. $15.2M PS&S 11/04
E.O. New ES #3 $15.5M Vitetta TBD 
E.O.      Carver ES $15.6M Spiezle TBD
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Campus High School Auditorium Addition, East Orange
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Cleveland Street School Additional   
Architect: Ives-Montoro JV
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Park Ave School Addition   
Architect: Petel-Yezzi JV
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Planned Projects & Design ProcurementsPlanned Projects & Design Procurements
Status/Status/

DistrictDistrict School School CCECCE Planned Design Adv.Planned Design Adv.

E.O. Orange HS Renov/Addit. under review    4/04  
Orange    New K-8 ES (#2) $13.4M 6/04
Orange Heywood Avenue ES Renov/Addit.  $10.4M           4/04
Orange    Forest Street ES Renov/Addit.     $6.6M 4/04
Orange    Central ES Renov./Addit. $10.5M 2/04
Orange Oakwood Avenue Es Renov/Addit.   $4.8M 4/02
E.O.   C. Tyson MS Renov. $16.2M 6/04
E.O. Performing Arts HS under review Demonstration Project
E.O. New ES# 1 at EOHS Site        under review Demonstration Project
E.O. Cochran ES $7.0M 4/04

Orange    Alternative HS Renov $7.0M                    5/04
E.O. 4 Replacement ES’s $12.5M each 8/04
E.O. W. Houston Academy Repl. $16.7M 12/04
E.O. Ecole T. Louverture $12.8M 8/04
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